

## Message Text

UNCLASSIFIED

PAGE 01 TEL AV 01056 121117Z

21

ACTION SSM-05

INFO OCT-01 NEA-10 ISO-00 OC-05 CCO-00 SS-15 IO-11 CIAE-00

INR-07 NSAE-00 L-03 SAB-01 SAM-01 NSC-05 DODE-00

NSCE-00 SSO-00 USIE-00 INRE-00 /064 W

----- 047947

O R 121056Z FEB 76

FM AMEMBASSY TEL AVIV

TO SECSTATE WASHDC IMMEDIATE 146

INFO AMEMBASSY CAIRO

UNCLAS TEL AVIV 1056

STATE FOR SSM

CAIRO PASS TO GETTIER

E.O. 11652: N/A

TAGS: PFOR, IS

SUBJECT: SINAI FIELD MISSION STATUS REPORT AS OF COB 11 FEB

1. RCM-SFM 5-13

A. FACILITIES: ERECTION OF BARRACKS #3 IS ABOUT 75 PERCENT COMPLETE. EXPECTED TO BE COMPLETE BY END OF DAY. FLOOR FOR BARRACKS #4 IS COMPLETE AND ASSEMBLY OF ROOF AND WALL PANELS UNDERWAY. GRADING FOR FLOOR OF BARRACKS #5 WILL BE COMPLETED BY END OF DAY. ROUGH GRADING FOR THE TEMPORARY BUILDING AT MITLA WEST IS COMPLETE. PAATITIONING OF CONTRACTORS OFFICE TO PROVIDE TEMPORARY BARRACKS FOR FEMALE STAFF IS COMPLETE, BUT INSTALLATION OF NECESSARY PLUBMING FIXTURES IS NOT YET FINISHED. PLUMBING FIXTURES ARE NOW INSTALLED IN THE DIRECTOR'S QUARTERS BUT WATER LINES AND DRAINS ARE NOT CONNECTED. ERECTION OF THE DISPENSARY BUILDING IS COMPLETE. WATER TANKS ARE OT YET ON THE LINE. WE HAVE NOW 17,608 SQUARE FEET OF SPACE UNDER COVER IN KELLY CLOSURES.

UNCLASSIFIED

UNCLASSIFIED

PAGE 02 TEL AV 01056 121117Z

B. COMMUNICATIONS: USG COMMUNICATIONS DOWN AS OF LATE

LAST NIGHT NO PROGRESS MADE TODAY. PROPAGATION TEST RUN FROM MITLA EAST TO BASE CAMP TO DETERMINE HEIGHT OF TOWER FROM MITLA EAST TO BASE 70 FEET. ELECTRICAL LINE COMPLETE IN COMMO BUILDING. TELEPHONE WIRING STARTED. BASE COMMUNICATIONS EQUIPMENT APPROXIMATELY 50 PER-CENT COMPLETE. INTERFERENCE TEST CONDUCTED BETWEEN VHF RADIOS AND PORTABLE UNITS. NO UNDESIRABLE INTERFERENCE.

C. WATCH STATIONS: SEE COMMUNICATIONS ABOVE.

D. SURVEILLANCE SYSTEMS: SEVEN SENSORS EACH WERE PLACED AT MITLA EAST AND WEST, AND ONE INFRARED WAS PLACED AT MITLA EAST.

3. FISCAL MATTERS: FINANCIAL REPORTS ALMOST NON-EXISTENT FROM E-SYSTEMS ON SITE. ADVISE IF E-SYSTEMS, GREENVILLE HAS SUBMITTED ANY TYPE OF COST INFORMATION TO SSM. ZACHRY HAS YET TO FURNISH COST INFORMATION TO E-SYSTEMS.

F. PERSONNEL: NO CHANGE.

G. MISCELLANEOUS: E-SYSTEMS IS WITHOUT A MASTER PROGRAM SCHEDULE. DETAILS OF WORK BREAKDOWN SCHEDULING IS IMPORTANT TO PROGRAM MONITORING. ADVISE IF THE PURPOSE OF THE MITRE CONTRACT IS TO PROVIDE THIS TYPE OF SCHEDULING. DUNNIGAN

UNCLASSIFIED

NNN

## Message Attributes

**Automatic Decaptioning:** X  
**Capture Date:** 01 JAN 1994  
**Channel Indicators:** n/a  
**Current Classification:** UNCLASSIFIED  
**Concepts:** CONSTRUCTION, PEACE OBSERVATION MISSIONS  
**Control Number:** n/a  
**Copy:** SINGLE  
**Draft Date:** 12 FEB 1976  
**Decaption Date:** 01 JAN 1960  
**Decaption Note:**  
**Disposition Action:** n/a  
**Disposition Approved on Date:**  
**Disposition Authority:** n/a  
**Disposition Case Number:** n/a  
**Disposition Comment:**  
**Disposition Date:** 01 JAN 1960  
**Disposition Event:**  
**Disposition History:** n/a  
**Disposition Reason:**  
**Disposition Remarks:**  
**Document Number:** 1976TELAV01056  
**Document Source:** CORE  
**Document Unique ID:** 00  
**Drafter:** n/a  
**Enclosure:** n/a  
**Executive Order:** N/A  
**Errors:** N/A  
**Film Number:** D760053-0754  
**From:** TEL AVIV  
**Handling Restrictions:** n/a  
**Image Path:**  
**ISecure:** 1  
**Legacy Key:** link1976/newtext/t19760253/aaaabure.tel  
**Line Count:** 88  
**Locator:** TEXT ON-LINE, ON MICROFILM  
**Office:** ACTION SSM  
**Original Classification:** UNCLASSIFIED  
**Original Handling Restrictions:** n/a  
**Original Previous Classification:** n/a  
**Original Previous Handling Restrictions:** n/a  
**Page Count:** 2  
**Previous Channel Indicators:** n/a  
**Previous Classification:** n/a  
**Previous Handling Restrictions:** n/a  
**Reference:** n/a  
**Review Action:** RELEASED, APPROVED  
**Review Authority:** GarlanWA  
**Review Comment:** n/a  
**Review Content Flags:**  
**Review Date:** 30 JUN 2004  
**Review Event:**  
**Review Exemptions:** n/a  
**Review History:** RELEASED <30 JUN 2004 by oatisao>; APPROVED <01 JUL 2004 by GarlanWA>  
**Review Markings:**

Margaret P. Grafeld  
Declassified/Released  
US Department of State  
EO Systematic Review  
04 MAY 2006

**Review Media Identifier:**  
**Review Referrals:** n/a  
**Review Release Date:** n/a  
**Review Release Event:** n/a  
**Review Transfer Date:**  
**Review Withdrawn Fields:** n/a  
**Secure:** OPEN  
**Status:** NATIVE  
**Subject:** SINAI FIELD MISSION STATUS REPORT AS OF COB 11 FEB  
**TAGS:** PFOR, IS  
**To:** STATE  
**Type:** TE  
**Markings:** Margaret P. Grafeld Declassified/Released US Department of State EO Systematic Review 04 MAY 2006